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Weekly Construction Update

Phase 1 West Sewer Construction Project
227919.01

JUNE 24, 2016

Construction High|ights
4 Continued installation of
gravity sewer main and
blasting on Winslow
Road

@ Installation of sewer
service laterals on Upton
Drive / Flint Road

# Construction to continue
on Winslow Road and
Flint Road next week

# Construction to resume
on Old Tyng Road after
sewer main on Winslow

e  Sewer service crew began work on Flint Road / Upton Drive and to be
continued next week.

o Installation of gravity sewer main and blasting on Winslow Road to be
completed next week.

o Installation of gravity sewer main and blasting on Old Tyng Road to be
resumed after sewer main installation on Winslow Road is completed.

Environmental Monitoring

o  Steve Erickson, Norse Environmental issued environmental monitoring
report indicating that environmental protection throughout the project is in
stable condition and no action is to be taken.

Progress Summaries

Location Sewer Main Service Laterals Final Paving -

Road is complete
Farwell Rd
Farwell Rd
Flint Rd Complete Ongoing
Flint Easement
Flint Pond Rd Pump Station Progress
Middlesex Rd On Hold Bridgeview 0%
Old Tyng Rd Ongoing Flint Pond 0%
Upton Rd Complete Ongoing Middlesex Rd 0%
Westford Rd
Winslow Rd Ongoing
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